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December 9, 2013 
(PBW Project No. 1651) 

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 3 7 of the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• Investigation Derived Waste (IDW) was sampled for profiling. Approval for use 
of the Waste Management Covel Gardens Landfill was received from EPA 
September 26, 2013. 

• PBW met with representatives from EPA, TCEQ and EA Engineering on 
October 31, 2013 to discuss EPA and TCEQ comments on the Baseline Human 
Health Risk Assessment (BHHRA). 

• The scope of the additional investigation activities to address EPA and TCEQ 
comments on the BHHRA has been evaluated and a Work Plan Refinement 
Notice is being prepared for submittal. 

• The Remedial Investigation report is currently being prepared. 

2. Quality-assured results of sampling, tests and all other qualitv-assured data received 
by Respondents during the preceding two-month period-No quality-assured data 
were received during the preceding two month period. 



Mr. Stephen Tzhone 
December 9, 2013 
Page2 

3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RI/FS completion - The following work is planned for the next 
two months: 

• Drum Removal - drums of investigation derived waste (soil and groundwater) 
will be removed from the Site and disposed of. 

• PBW and other Respondent representatives will attend and participate in the 
Community Open House to be conducted on December 3, 2013. 

• Preparation of the RI Report and Feasibility Study are ongoing. 

• The aforementioned Work Plan Refinement Notice will be submitted for 
approval and signatures. 

• The additional investigation activities identified in the Work Plan Refinement 
Notice to complete the BHI-IRA will be initiated. 

The additional investigation activities are anticipated to require four months to 
complete, which will affect the overall RI/FS schedule accordingly. 

4. Problems encountered, anticipated problems. actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
or delays-No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the opportunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor P .E. 
Principal Engineer 

.. /"-~ 
Tim Nickels 
Senior Scientist 
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cc: Mr. John Flores-Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson-Flint Group Incorporated 
Ms. Leslie Alexander - de maximis, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop-Exxon Mobil Corporation 
Mr. Gary Elkin - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Ms. Heidi Hughes Bumpers - Jones Day 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, III - Thompson & Knight, LLP 
Ms. Eva O'Brien - Norton Rose Fulbright, LLP 
Mr. Peter Schreck- Flint Group Incorporated 
Ms. Mary Smith- Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Rudy Valdes - National Radiator 
Mr. Randy Walker- Structural Metals, Inc. 
Ms. Elizabeth Webb-Thompson & Knight, LLP 
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